U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

L. HEADING

Date: September 21, 2005
From: Kevin M. Matheis, On-Scene-Coordinator /](/\;\,\’}\A

U.S. EPA Region II

To: R. Salkie, EPA J. Rotola, EPA
T. Johnson, 5202G P. Brandt, 2CD
M. Basile, 2CD-POB C. Clifford, 2ERRD-RAB
C. Garvey, 20RC-NYCSFB J. LaPadula, 2ERRD-NYRB
E. Moriarty, 20PM-GCMB  P. Seppi, 2ERRD
, ERD-Washington (E-Mail) ~ S. Ervolina, NYSDEC
M. Doster, NYSDEC D. Szymanski, NYSDEC

D. Sutton, City of Buffalo  R. Stanton, City of Buffalo

C. O’Conner, NYSDOH A. Thompson, City of Buffalo
L. Schiavone, City of Buffalo S. Soden, WRSIE

Weston Solutions

. = o Subject: Sweet Kleen Laundry - 760 Kensington Avenue, Buffalo, NY. Inactive
commercial dry cleaner. Buildings on-site contain asbestos, drums of
© .14 uvarious cleaning and maintenance chemicals, perchloroethylene
contaminated soils beneath buildings.

POLREP NO: -
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" Five (5) www.epaosc.net/sweetkleen

. BACKGROUND

SITE/SPILL NO.: - - 02UQ
RESPONSE AUTHORITY: CERCLA/SARA
NPL STATUS: Non-NPL
RESPONSE TYPE: Emergency
CERCLIS ID: . NYD013771217.
REMOVAL START DATE: May 9, 2005
COMPLETION DATE: N/A
INCIDENT CATEGORY: Removal Action

. RESPONSE INFORMATION
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B. Actions Taken

Site has been demobilized as of September 21. Site trailers have been removed and power
has been disconnected. All building demolition actions are complete. Two storage
containers remain on-site in the fenced site area. These containers contain 67 drums of
maintenance chemicals and dry cleaning solvents from within site buildings. In addition,
dismantled dry cleaning equipment and non-PCB transformers are also within the storage
boxes. Disposal of this waste will occur within the next several weeks.

Contact phone numbers for the OSC have been changed to 716.447.1784 or (908)
420.4478.

OSC met with the City of Buffalo regarding the front office buildings and the site
property. The City of Buffalo will complete slab removal and front office demolition once
EPA’s actions are complete.

Final loads of building demolition debris were sent off-site on September 19.
A Future Actions

Drums will be analyzed and profiled for off-site disposal. Fencing will be upgrades and
dismantling and backfilling operations will be completed.

EPA intends to investigate the perchloroethylene contamination on-site to determine the
need for removal. Based upon the previous investigation, some soil is contaminated in the
sub-slab area where the dry cleaning units were situated. EPA was unable to evaluate
some of the buildings due to the structural conditions, but with the buildings removed,
better characterization will occur. Previous investigation did not show vapor intrusion
problems with the surrounding community.

D. Key Issues

COST INFORMATION: As of 09/20/05

Total Ceiling

Costs to Date

Amount Remaining

$ 616,000

$ 420,000

$ 196,000

{| RST (Weston
Solutions)

$ 60,000

$ 58,000

$ 2,000

EPA
Totals

$ 100,000
$ 776,000

$ 70,000
$ 548,000

$ 30,000
$ 228,000




An additional $100,000 was added to the site mitigation cleanup contractor, WRS.

accordingly.

The preceding costs reflect the amounts obligated to the project at this time but do not reflect the
entire site ceiling amounts. If additional funding is necessary, the totals will be adjusted

The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data, which the OSC must rely upon, may
not be entirely up-to-date. The cost accounting provided in this report does not necessarily
represent an exact monetary figure which the government may include in any claim for cost

recovery.
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Waste type/location EPA Waste Quantity Disposal Facility Treatment
Codes Method
Asbestos contaminated debris None 2 trucks - Minerva Enterprises, Landfill
30 cubic yards | Waynesburg,OH
N\ . .
_ ed asbestos None 1 truck - Allied Waste Services, | Landfill
. 4.5 tons Niagara Falls, NY
(approx 20
cubic yards)
Demolition debris None 16 trucks - Modern Disposal, Landfill “
250 tons Model City, NY
Stone/brick for recycle n/a 17 trucks - 320 | Swift River Recycling, | Recycle
tons No.Tonawanda, NY
Scrap metal for recycle n/a 9 trucks - 13 Max Brock Scrap Recycle
tons Metal, Buffalo, NY
Non-PCB electrical transformers none 5 units pending
Cubic yard boxes of cut-up dry U210 5 cubic yard pending
cleaning equipment boxes
Drums remaining on-site in storage | Various 67 drums pending |
Tires None 2 trucks City of Buffalo Recycle
containing contracted disposal
] ~1000 tires company
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